

CartFlow QA Suite

Test Plan

Frontend | Version 1.0 | Manual Testing

Document Author	Purva Rawale
Document Version	1.0
Project Name	CartFlow QA Suite (Frontend)
Client	CartFlow Commerce
Revised Date	May 30, 2026
Approved By	TBA
Test URL	https://demo.cartflow.in

Table of Contents

1. Introduction
2. Scope
3. Quality Objectives
4. Test Methodologies
5. Roles and Responsibilities
6. Entry and Exit Criteria
7. Test Deliverables
8. Resources and Environment
9. Test Schedule
10. Risk and Assumptions
11. Terms / Acronyms
12. Approvals

1. Introduction

This document is the Test Plan for the CartFlow QA Suite project — a manual frontend testing project covering the e-commerce web application at <https://demo.cartflow.in>. The application is built on an open-source PHP e-commerce platform using a MySQL database and standard HTML/CSS/JavaScript frontend.

This plan describes the testing objectives, scope, approach, test types, roles, deliverables, schedule, and risks for this project. It was prepared by Purva Rawale as a solo QA portfolio project.

2. Scope

2.1 In Scope

The following modules and features will be tested as part of this project:

- Register Account — form validation, field rules, confirmation flow
- Login and Logout — valid/invalid credentials, session handling, browser back button
- Forgot Password — reset email flow, link validation, password update
- Search — keyword search, category filter, subcategory filter, empty search
- Product Compare — add, compare, remove products from comparison
- Product Display Page — image, details, cart, wishlist, compare options
- Add to Cart — product options, quantity, add from listing and display page
- Wish List — add, view, move to cart, remove
- Shopping Cart — quantity update, remove, coupon, gift certificate, shipping estimate
- Checkout — all 6 steps including guest and registered user flow
- My Account — account info, change password, address book
- Order History and Order Information
- Newsletter, Contact Us, Gift Certificate, Special Offers
- Header, Menu, and Footer navigation across all pages
- Currency switching

2.2 Out of Scope

- Backend / Database testing
- API testing
- Automation testing
- Admin panel functionality
- Payment gateway live transaction testing
- Performance and load testing

3. Quality Objectives

The main goal of this test plan is to verify that the core customer-facing features of the CartFlow application work as expected and give users a smooth experience. Specifically:

- All critical user flows (register, login, search, cart, checkout) should work without errors
- Form validations should work correctly — empty fields, invalid formats, edge cases
- UI should be consistent and page elements should appear as expected
- Session management should work correctly — login state should be maintained or cleared at the right times
- Any defects found should be logged with enough detail to reproduce and fix them

4. Test Methodologies

4.1 Overview

This project follows a structured manual testing approach. Testing is done iteratively — starting with smoke testing to verify the app is stable, followed by functional testing of each module in priority order, and finally regression testing of impacted areas after bugs are found.

4.2 Test Levels

In Scope:

- Functional Testing: Black-box testing based on requirements from the FRS
- Smoke Testing: Quick sanity check to confirm core flows work before detailed testing
- Regression Testing: Re-testing affected areas after bug fixes or after related features are tested
- UI Testing: Checking page layout, field labels, placeholders, error messages, breadcrumbs
- Cross-browser Testing: Chrome (latest) and Firefox (latest) on Windows 10
- Negative Testing: Testing with invalid data, empty fields, boundary values

Out of Scope:

- Database Testing
- API Testing
- Automation Testing

4.3 Test Strategy

Test case preparation:

- Test scenarios are written first, covering all modules from the FRS
- Test cases are written for each scenario — both positive and negative
- Test data is prepared and included in the test case document
- RTM is maintained to track requirement coverage

Defect logging:

- Bugs are logged in the Bug Report with ID, description, steps, expected vs actual, severity, and priority
- Bug IDs follow the format: CF_BUG_N (e.g. CF_BUG_1)
- Severity levels: Critical, Major, Minor

Retesting:

- Failed test cases are re-executed after the issue is fixed
- Regression testing is done on related features to check for side effects

4.4 Bug Triage

- Each bug is assigned a severity (Critical / Major / Minor) and priority (P0 / P1 / P2)
- P0 bugs are flagged immediately as they block core functionality
- All bugs are listed with current status in the Bug Report document

4.5 Suspension and Resumption

- Testing is suspended if a P0 defect blocks more than 30% of test cases in a module
- Testing resumes once the blocking issue is fixed and verified
- Blocked test cases are documented with the reason in the Comments column

4.6 Test Completeness

- All planned test cases are executed (or marked Blocked with reason)
- All defects are logged in the Bug Report
- RTM shows coverage for all requirements
- Test Summary Report is prepared at the end

5. Roles and Responsibilities

Note: This is a solo project. All roles are performed by the same tester.

Role	Contact	Responsibilities
PM	Purva Rawale pm@cartflow.in	1. Primary contact for the QA process. 2. Review and sign off on test scenarios and cases. 3. Responsible for overall project schedule. 4. Verify requirements, scenarios, and test cases.
QA Lead	Purva Rawale qalead@cartflow.in	1. Plan and organise the testing process. 2. Review test cases and RTM. 3. Monitor quality at each testing phase. 4. Report testing progress. 5. Handle any issues during test execution.
QA Analyst	Purva Rawale qa@cartflow.in	1. Understand all feature requirements from FRS. 2. Write and execute test cases. 3. Prepare and maintain the RTM. 4. Prepare test data. 5. Log defects and track them to closure. 6. Perform retesting and regression testing. 7. Provide regular status updates.

6. Entry and Exit Criteria

6.1 Entry Criteria

- FRS document is complete and reviewed
- Test scenarios and test cases are written and reviewed
- Test environment (browser + application) is accessible
- Test data is prepared
- Application smoke test has passed

6.2 Exit Criteria

- All planned test cases have been executed or formally marked as Blocked
- All Critical and High severity defects have been logged
- RTM is complete and shows requirement coverage
- Test Summary Report is prepared and signed off

7. Test Deliverables

Before Testing:

- FRS Document
- Test Plan
- Test Scenarios
- Test Cases with test data

During Testing:

- Test Execution Results (actual results filled in test case file)
- Bug Report (updated as bugs are found)
- RTM (updated with test results)

After Testing:

- Final Bug Report with all logged defects
- Updated RTM with pass/fail/blocked status
- Test Summary Report

8. Resources and Environment

8.1 Hardware / Network

- Windows 10, 4GB RAM, stable internet connection
- Chrome (latest) and Firefox (latest)

8.2 Testing Tools

- Test Case Management: Microsoft Excel
- Defect Tracking: Excel (Bug Report)
- Test Execution: Manual
- Browser Developer Tools: Chrome DevTools, Firefox DevTools
- Version Control / Portfolio: GitHub

8.3 Test Environment

- Application URL: <https://demo.cartflow.in>
- OS: Windows 10
- Browsers: Chrome (latest), Firefox (latest)
- Test Period: April 2026 – May 2026

9. Test Schedule

Task	Start	End	Done By	Est. Time
FRS Document	Apr 01	Apr 02	Purva Rawale	1 day
Test Planning	Apr 03	Apr 04	Purva Rawale	2 days
Review Requirements	Apr 05	Apr 06	Purva Rawale	2 days
Write Test Scenarios	Apr 07	Apr 12	Purva Rawale	5 days
Write Test Cases	Apr 13	Apr 22	Purva Rawale	8 days
Functional Testing – Iteration 1	Apr 23	May 02	Purva Rawale	8 days
Regression Testing	May 03	May 08	Purva Rawale	4 days
Defect Logging and Retesting	May 09	May 16	Purva Rawale	6 days
RTM Preparation	May 17	May 20	Purva Rawale	3 days
Test Summary Report	May 21	May 26	Purva Rawale	4 days
Final Review and Sign-off	May 27	May 30	Purva Rawale	2 days

10. Risk and Assumptions

Risks:

- Demo environment may be unstable at times — pages may load slowly or throw errors unrelated to actual bugs
- Email-dependent features (registration confirmation, forgot password) may not work on the demo environment
- Some test cases may be blocked if a critical bug prevents access to a module

- Browser behaviour differences may cause minor inconsistencies across Chrome and Firefox

Assumptions:

- The application URL is accessible throughout the testing period
- Test data (email IDs, product names) used in test cases reflects what is available on the demo
- All testing is done on the demo environment — not on a live production system
- Any environment-level limitations that block testing are documented as Blocked with a reason

11. Terms / Acronyms

Term / Acronym	Definition
API	Application Programming Interface
FRS	Functional Requirements Specification
PM	Project Manager
QA	Quality Assurance
RTM	Requirement Traceability Matrix
TC	Test Case
TS	Test Scenario
UAT	User Acceptance Testing
CF	CartFlow (project prefix used in bug IDs)

12. Approvals

Approved By	Approval Title	Date	Attachment
Purva Rawale	QA Tester (Solo)	May 30, 2026	None
<i>Self-reviewed</i>	QA Lead	May 30, 2026	None

— End of Test Plan —